COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2011

ESTI MATE SUMVARY 16: 32: 23
CONTI D C17847 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17847-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 108.5 DAYS TI VE ALLOW 100 WORK DAYS
| 70 FLOYD H LL OVERLAY PERCENT TIME:  108. 50 ORI G TI VE ALLOW 100 WORK DAYS
PROJECT NO | MD703- 361
| 70 FLOYD H LL OVERLAY
NAME OF ROAD: - 70
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 10/ 05/ 2011 DATE TI ME STARTED 11/05/2010
10100 DALLAS STREET DATE LET 09/ 09/ 2010 DATE WORK BEGAN 11/ 05/ 2010
DATE AWARDED 09/ 27/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 18/ 2010 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 11/ 05/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,756, 366. 11 PARTI Cl PATI NG $ 2,702,794.15 $ 956, 478. 21
AWARD PRQIECT AMT: $ 3,172, 153. 70 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 71. 95% TOTAL EARNI NGS 2,702, 794. 15 956, 478. 21
FUNDS AVAI LABLE: $ 1,053,571.96 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,702, 794.15 956, 478. 21
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -47,582. 31 -1,072.83
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,655, 211. 84 955, 405. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,655, 211. 84 955, 405. 38
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 955, 405. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17847-BI D ESTI MATE RUN 10/ 05/ 2011
PRQIECT: | MD703- 361 ESTI MATE NO 0006 16: 32: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 164, 538. 000 153, 794. 000
SY 10, 744. 000 9, 669. 60
0. 90000 164, 538. 000 148, 084. 20
0010 202-00250 *Removal of Pavenment Marking 1, 000. 000 0. 000
SF 0. 000 0. 00
2.20000 0. 000 0. 00
0015 202-04002 C ean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0020 203-01594 Conbi nati on Loader 80. 000 48. 000
HOUR 0. 000 0. 00
110. 00000 48. 000 5, 280. 00
0025 203-02330 Labor er 140. 000 72.000
HOUR 0. 000 0. 00
40. 00000 72.000 2,880. 00
0030 208-00034 Gravel Bag 159. 000 159. 000
LF 0. 000 0. 00
16. 00000 159. 000 2,544.00
0035 210- 00090 *Reset Delineator 12. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0040 210-00425 Reset Bridge Railing 80. 000 18. 000
LF 0. 000 0. 00
21. 00000 18. 000 378. 00
0045 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0050 210-04010 *Adj ust Manhol e 5. 000 2.500
EACH 2.500 1, 200. 00
480. 00000 5. 000 2,400. 00
0055 210- 04050 *Adj ust Val ve Box 3. 000 1.500
EACH 1. 500 390. 00

260. 00000 3. 000 780. 00



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17847-BI D ESTI MATE RUN 10/ 05/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0006 16: 32: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 205. 000 186. 750
TON 0. 000 0. 00
180. 00000 186. 750 33, 615. 00
0065 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 21, 850. 300 8,938. 100
TON 12,912. 200 619, 785. 60
48. 00000 21, 850. 300 1, 048, 814. 40
0070 411-10255 Enul sified Asphalt (S| ow Setting) 13, 434. 000 6, 464. 000
GAL 6, 970. 000 13, 940. 00
2. 00000 13, 434. 000 26, 868. 00
0075 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
196, 000. 00000 1. 000 196, 000. 00
0085 627-00005 *Epoxy Pavement Mar ki ng 800. 000 0. 000
GAL 0. 000 0. 00
56. 00000 0. 000 0. 00
0090 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 000. 000 555. 000
GAL 389. 000 12, 059. 00
31. 00000 944. 000 29, 264. 00
0095 630-00000  *Fl aggi ng 3, 000. 000 1, 978. 600
HOUR 793. 500 18, 250. 50
23. 00000 2,772.100 63, 758. 30
0100 630- 00007 *Traffic Control Inspection 56. 000 40. 000
DAY 6. 000 990. 00
165. 00000 46. 000 7,590. 00
0105 630- 00012 *Traffic Control Management 146. 000 78. 000
DAY 28. 000 14, 560. 00
520. 00000 106. 000 55, 120. 00
0110 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 1. 600 416. 00
260. 00000 3. 600 936. 00
0115 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 2.000 154. 00
77.00000 4. 500 346. 50



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17847-BI D ESTI MATE RUN 10/ 05/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0006 16: 32: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0120 630-80341 *Construction Traffic Sign (Panel Size A) 29. 000 14.500
EACH 11. 600 243. 60
21. 00000 26.100 548. 10
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 120. 000 57. 000
EACH 45. 600 957. 60
21. 00000 102. 600 2,154. 60
0130 630-80343 *Construction Traffic Sign (Panel Size C 47.000 20. 500
EACH 16. 400 344. 40
21. 00000 36. 900 774.90
0135 630-80344 *Construction Traffic Sign (Special) 128. 000 52. 000
SF 41. 600 665. 60
16. 00000 93. 600 1, 497. 60
0140 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 1. 200 2,520. 00
2,100. 00000 2.700 5, 670. 00
0145 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 1. 200 6, 120. 00
5, 100. 00000 2.700 13, 770. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 700. 000 318. 500
EACH 254. 800 7,898. 80
31. 00000 573. 300 17,772.30
0155 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0160 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0165 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 800 1, 640. 00
2, 050. 00000 1. 800 3, 690. 00
0170 630-80370 Concrete Barrier (Tenporary) 700. 000 350. 000
LF 280. 000 10, 640. 00
38. 00000 630. 000 23, 940. 00



CONTI D: C17847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17847-BI D ESTI MATE RUN 10/ 05/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO. 0006 16:32: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0175 630- 80380 *Traffic Cone 470. 000 235. 000
EACH 188. 000 1,128.00
6. 00000 423. 000 2,538. 00
0180 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0185 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0190 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
Tenpor ar
(Terp v EACH 0. 800 6, 240. 00
7, 800. 00000 1.800 14, 040. 00
0195 630- 85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
83. 00000 0. 000 0. 00
0200 700- 70010 F/ A M nor Contract Revisions 48, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70023 F/ A On-The-Job Trai nee 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70025 F/A Quality Incentive Paynment 52, 489. 490 20, 000. 000
F A 32, 489. 490 32, 489. 49
1. 00000 52, 489. 490 52, 489. 49
0320 900- 00006 Added Item (Dol lar)/ Provide ITS System 1. 000 1. 000
DOL 0. 000 0. 00
78, 343. 76000 1. 000 78,343.76



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17847-BI D ESTI MATE RUN 10/ 05/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0006 16: 32: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0325 900- 00006 *Added Item (Dol l ar)/ 1. 000 0. 150
DOL 0. 000 0. 00
207, 206. 56000 0. 150 31, 080. 98
CAT 0200 CURRENT AMI  $ 2,271,421.41% 762,302.19% 1,872,968. 13
CAT NOO300 STRUCTURES
0225 202-00240 Renoval of Asphalt Mat (Pl aning) 3, 843. 000 0. 000
SY 3, 843. 000 3,458.70
0. 90000 3, 843. 000 3,458.70
0230 202- 00503 *Renoval of Portions of Present Structure 516. 000 208. 000
Sy 42. 000 12, 600. 00
300. 00000 250. 000 75, 000. 00
0235 202- 00504 *Removal of Expansion Device 450. 000 434. 000
LF 0. 000 0. 00
11. 00000 434. 000 4,774.00
0240 202- 05150 Sandbl asti ng 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0241 202-05100 *Sandbl asting Reinforcing Steel Change Itemfroma SF 516. 000 208. 000
itemto a SY itemdue to
SY 42.000 630. 00
15. 00000 250. 000 3, 750. 00
0245 206-01750 *Shor i ng 1. 000 1. 000
LS 0. 000 0. 00
210, 000. 00000 1. 000 210, 000. 00
0250 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 689. 000 0. 000
TON 676. 590 32,476. 32
48. 00000 676. 590 32,476. 32
0255 420- 00510 Geotextile (Crack Reduction) (H gh Density) 747.000 510. 000
5% 237.000 3, 555. 00
15. 00000 747.000 11, 205. 00
0260 515-00410 *Concrete Sealer (CalciumNitrite) 516. 000 218. 000
SY 42.000 1, 764. 00
42. 00000 260. 000 10, 920. 00



CONTI D C17847 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17847-BI D ESTI MATE RUN 10/ 05/ 2011
PRQJECT: | MD703- 361 ESTI MATE NO 0006 16: 32: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0265 518-01002 *Bri dge Expansion Device (0-2 Inch) 450. 000 434. 000
LF 0. 000 0. 00
250. 00000 434. 000 108, 500. 00
0270 601- 03040 *Concrete O ass D (Bridge) 9. 000 0. 000
cY 9. 000 15, 300. 00
1, 700. 00000 9. 000 15, 300. 00
0275 601-06100 *Concrete (Patching) 30. 000 10. 400
cY 3.100 7,130. 00
2, 300. 00000 13. 500 31, 050. 00
0280 601-06150 *Concrete (Patching) 2,793. 000 519. 000
SF 0. 000 0. 00
100. 00000 519. 000 51, 900. 00
0285 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 000. 000 238. 000
LB 53. 000 265. 00
5. 00000 291. 000 1, 455. 00
0290 602- 00030 *Rei nforcing (Fiber Reinforced Polyner)(Surface) 182. 000 0. 000
MKFT 41. 000 79, 950. 00
1, 950. 00000 41. 000 79, 950. 00
0295 630-00012 *Traffic Control Managenent 120. 000 77.000
DAY 20. 000 10, 400. 00
520. 00000 97. 000 50, 440. 00
0330 900-00014 Added Item (Lunmp Sum/ 26, 647. 000 0. 000
LS 26, 647. 000 26, 647. 00
1. 00000 26, 647. 000 26, 647. 00
CAT 0300 CURRENT AMI  $ 1,371,944.70 % 194,176.02 % 716, 826. 02
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0305 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

ESTI MATE RUN 10/ 05/ 2011

PRQJIECT TOTAL CURRENT AMI $ 3,756, 366.11$

ESTI MATE NO. 0006 16: 32: 23
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0310 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI $ 113, 000.00 $ 0.00$ 113, 000.00

956,478.21$ 2,702, 794.15



